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MEMO 
 DATE: October 7, 2011 
 TO: Cabinet Members 
 FROM: Jerod Tufte, Governor’s Legal Counsel 
 RE: Executive Order 2011-20 

 

As committees have begun meeting in accordance with Executive Order 2011-20, 

several questions have arisen relating to implementation of the order.  Executive 

Order 2011-20 was issued to ensure that the Governor’s Office, the Office of the 

Attorney General, the Office of Management and Budget, and the Information 

Technology Department – each with its individual expertise – are active and equal 

participants in the decision-making processes for the full lifecycle of IT projects with 

$1M+ budgets.  This memo is intended to provide answers to some questions that 

have been raised regarding the application of the order.  If you have any questions 

regarding the application of the order to specific circumstances, please contact Jerod 

Tufte.

 Q:  Are existing projects “grandfathered,” meaning that if a project was in progress 

on July 6, 2011, does it need to adhere to the new rules, or is it exempt? 

A: All projects in progress must adhere to the order no matter when they began. 

 Q:  What is included in the $1M cost? 

A:  The project budget includes the total cost required to fully resolve the business 

needs which are preventing the organization from meeting one or more areas of its 

mission, vision, or strategic objectives. Examples of costs include, but are not limited 

to: Efforts to charter the project, conducting various solution selection processes 

including RFI, RFP, and contract negotiations, all implementation costs including 

any initial hardware, licensing, maintenance, or other startup investments required to 

conduct the project, risk related funds, and associated closing costs. 

 Q:  Can there be more than the specifically mentioned five members on the 

executive steering committee? 

A:  Yes, however only the five official members listed on the executive order are 

voting members. 

 Q:  What is meant by “information technology project” (Section 1)? 

A: Typically, an IT project is defined as a temporary endeavor undertaken to create a 

unique, technology-based, product, service, or result. For the purposes of this order, 

all projects with a technology component are assumed to be IT projects. When the 
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agency submits the project planning questionnaire to ITD (which is part of the 

processes for SB 2015) an assessment will be made and the agency notified if the 

project is deemed to not be an IT project. The questionnaire can be found here: 

http://www.nd.gov/itd/services/project-planning-questionnaire 

 Q:  What is the process for reviewing RFPs and contracts (Section 2)? 

o The project team will create the rough draft of these documents. The team’s 

procurement officer will send the draft to the ITD procurement officer, who 

will be responsible for soliciting feedback from the Attorney General’s 

representative, the ITD project management subject matter expert, and 

agency representatives. 

o The ITD procurement officer is responsible for coordinating activities of the 

procurement committee including facilitating any meeting required by the 

procurement committee. 

o If the committee needs the project team to revise anything the ITD 

procurement officer will coordinate with the procurement officer and project 

manager so they can manage getting the changes made. 

 Any changes should be reviewed again by the procurement 

committee 

o Once the procurement document is approved by the procurement 

committee the ITD procurement officer will notify the procurement officer 

and project manager who can then notify the project team and the executive 

committee that the documents have been recommended to be approved, and 

work with the team to continue the procurement process 

o The procurement team:  

 ITD procurement officers – Pat Forster, Dirk Huggett 

 Contract attorney from AG’s office – Matt Sagsveen or designated 

alternate 

 Project Management Subject Matter Experts – Dave Eckenrode, 

Justin Data, Mark Molesworth 

 Agency project sponsor 

 Agency member at large – designed by the agency 

 Q:  Does the procurement expert review RFPs and contracts first or does the whole 

group review it right away? 

A: Under the proposed process, the whole group would review the documents at the 

same time. 

 Q:  Are three people on the procurement team always the same, with two other 

members for each project from the agency? 

A: Under the proposed process, each of the 3 permanent representatives on the 

procurement team would generally attend personally but could send a representative 

to allow consistency and backup in case members are unavailable. 

http://www.nd.gov/itd/services/project-planning-questionnaire
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 Q:  Would the project manager be the facilitator of the procurement committee 

meetings? 

 A:  No, under the proposed process the ITD procurement officer would be 

responsible for facilitating meetings for the procurement team. 

 Q:  Does the agency need to pay for the project management time needed in the 

procurement committee review process? 

A:  No, not for the procurement committee-related activity. However, there will be a 

charge from the Attorney General’s unless they are general funded. 

 Q:  If charges apply, and if the agency has a trained/qualified project manager and 

procurement officer (meeting criteria in section 7) can the agency get a waiver to act 

as the project manager in the review? 

A:  No, the intent of having three permanent representatives is to have consistency 

across all projects. 

 Q:  Do work orders need to go through the procurement committee process also, or 

just the executive steering committee for approval?  

A:  Work orders costing $250,000 or more must go through the procurement team 

processes described here for approval. However, work orders under $250,000 may 

be deemed by the ESC to go through the full procurement process utilizing the 

major change processes described in Section 4 of this order. 

 Q:  Do extensions of existing contracts need to go through the procurement 

committee process also, or just the executive steering committee for approval? 

A: Extensions to existing contracts are the same as amendments, and will need to go 

through the processes described here. 

Section 3 –  

 Q:  What is the committee reviewing the project for? Completeness? Subject Matter? 

Ensuring that the contract is written correctly? 

A:  The procurement committee’s purpose is to ensure RFP and contracts are 

meeting procurement best practices and administrative rules, that adequate 

protections are included for the State, and that the content is thorough and written 

correctly. The procurement committee is not intended to judge or otherwise analyze 

business decisions relating to the business solution. 

Section 4 –  

 Q:  Must all scope changes be presented to the committee? 

A:  Yes, unless the committee has established a policy for this in which a particular 

level or type of scope change does not need their review. These criteria must be 

documented in the project plan. 
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 Q:  What is a major scope change? 

A:  As in the prior response, this may be documented in the project plan. However, 

any committee member has the right to deem any change a major scope change that 

needs to go to a vote. 

 Q:  Who facilitates this steering committee? 

A:  The project sponsor is the committee lead or chairperson, however, the project 

manager may facilitate the process.  Any member of the committee may add an item 

to the agenda for discussion and may distribute or request advance distribution of 

materials relating to agenda items. 

 Q:  Can it be larger than five members? 

A:  Yes, but only the five designated in the order can vote.  Serious consideration 

should be given to creation of a separate meeting rather than adding members of the 

executive steering committee to an existing larger meeting. 

 Q:  What about schedules? 

A:  Schedule is also intended to be included in this executive order 

 Q:  In the interest of time, can the committee utilize email voting? 

A:  Yes, if the committee is interesting in using this type of process. This process 

must be defined in the project management plan. Please note that any voting 

member may request that the committee convene for more interactive discussion 

prior to casting their vote. 

Section 5 –  

 Q:  Does the CIO need to sign the project charter also? 

A:  No, however it is recommended that the agency makes the CIO aware of the 

project.  

 Q:  Does the CIO need to sign all contracts, even small sub-contracts? 

A:  The executive steering committee needs to review all contracts, contract 

amendments, and work orders. The CIO may not need to sign every work order, but 

will need to sign master agreements, contracts, and contract amendments.  

 Q:  Will the CIO have a designee in case she is unavailable? 

A:  Yes. 

Section 7 –  

 Q:  Do we need to produce a document that proves we meet the project manager 

criteria? 

A:  Yes, the project manager will need to submit a project manager information 

questionnaire, which will be available online in the near future.  
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 Q:  Is a PMP required only when there are multiple PMs?  

A:  The PMP is required at all times and must have primary responsibility for the 

overall project management activities. 

 Q:  What about coordinating between multiple entities? What exactly is meant by 

multiple entities?  

A:  Examples of multiple entities are agency-to-agency, division-to-division within 

agencies, agency-vendor relationships, and other scenarios that are more complex. 

 Q:  If a project manager hasn’t managed or co-managed, how do they ever meet the 

criteria? 

A:  That person would have to co-manage a project until they meet the criteria. 

 Q:  What is sufficient experience in ND PM practices? 

A:  Experience must include having worked on a full lifecycle of a large project 

following large project oversight processes, with demonstrated compliance to 

standard. 

 Q:  Who’s going to judge whether the person meets the criteria? 

A:  The State CIO. 

 


